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B Scope & Objective

O The Electronic Prescribing (eRx) initiative is a Defense Health Agency, Pharmacy Operations Division
(POD) project that allows civilian providers to electronically transmit prescriptions to MTF
pharmacies. This change brings the MHS into alighment with the e-Prescribing Meaningful Use
Requirements and also addresses the growing number of civilian providers who utilize electronic
prescribing as their only means of generating a prescription

O The eRxinitiative leverages the Pharmacy Data Transaction Service (PDTS) and the Composite
Health Care System (CHCS) to address the requirements for the MHS to support electronic
prescribing. Acting as an electronic prescribing intermediary, PDTS ensures this initiative supports
current industry standards and provides a solution that will support electronic prescribing today
(i.e. CHCS) and in the future (i.e. future EHR solution). The enhancement includes the creation of a
new inbound prescription interface between PDTS and the CHCS, together with the business rules
and logic to accept electronic prescriptions from civilian providers.
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Timeline for Implementation

eRx Deployment first downtime will begin 19 Sep 14 and Last downtime will be 16 Oct 14 for the CHCS Host
sites

a

Deployment will include all 84 CONUS CHCS Host sites & 1 OCONUS CHCS Host site NH Guam for a total
of 85 CHCS Host sites

Plus an additional 93 Satellites & Pharmacies to be completed no later than 31 Dec 14

Grand total of 178 sites & service break out below

MTF CHCS Hosts ePHys Total Sites
Air Force 48 13 61
Army 24 17 41
Navy 12 58 70
NCRMD 1 5 6
Totals 85 93 178
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B When your site is informed the eRx software has been loaded.

O 5 business days after software installation — The MTF pharmacy will contact the Pharmacy Analytics
Support Section (PASS) to validate the Pharmacy Location Information.

= Emdeon will conduct Connectivity Test once site has confirmed S/W Installation has been
completed

O 14 business days after software installation — Pharmacy User Training is completed

Q 15 business days after software installation — The MTF will activate the applicable CHCS Dispensing
Location that will accept electronic prescriptions and confirm with the PASS that all
implementation tasks (i.e. CHCS software installed, training, and CHCS dispensing location
activation) are completed prior to publishing the MTF pharmacy location

Q 18 business days after software installation — The MTF pharmacy location(s) will be published to
the eRx commercial networks. At that time civilian providers will be able to see that MTF pharmacy
location in their eRx system and will have the ability to send electronic prescriptions to that MTF
pharmacy. This will be considered the “Go-Live” date for eRx.

Q  MTF Burn-In Period will commence immediately after GoLive for 10 business days to ensure system
works as designed and to identify any issues that may occur.

Q 30 business days after software installation (can begin sooner if MTF is ready) — The MTF will begin
to educate and publicize to their beneficiaries and civilian provider about this new capability
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m Deployment Documentation

eRx Training Slides & Training Video

Implementation Guide

Beneficiaries Flyers

Providers Flyer

Frequently Asked Questions (FAQ)

All Documentation above is located within the provided Link below.

I I W I W

B http://pec.ha.osd.mil/eRx.php?submenuheader=2

Q  Additionally Leidos will be providing the Release note to the site System Administrators for the S/W
downloads

Defense Health Clinical Systems 6


http://pec.ha.osd.mil/eRx.php?submenuheader=2
http://pec.ha.osd.mil/eRx.php?submenuheader=2
http://pec.ha.osd.mil/eRx.php?submenuheader=2

eRx Deployment
Next Steps

DHAZ

Defense Health Agency

Next Steps

O Al CHCS Host site are required to go on Field Services Webpage (FSW) to select your downtime to
complete the eRx S/W Installation

Q Time Frame is between the 19 Sep 14 and 16 Oct 14 to complete site downtime & S/W Install

Q  Currently 52 of the 85 CHCS Host Sites have confirmed their downtimes for S/W Install with 33 site
remaining to be scheduled

DT Date Not|
MTF CHCS Hosts | 2 Pate Yet % of DT
Confirmed . Confirmed
Confirmed
Air Force 48 30 18 63%
Army 24 12 12 50%
Navy 12 9 3 75%
NCRMD 1 1 0 100%
Totals 85 52 33 61%
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Questions
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